
 
CLACKAMAS                       11300 SE Fuller Rd 
800 RADIO                                                                Milwaukie, Oregon 97222 

GROUP                          (503) 780-4806  
 
 

Board of Directors Action Request 
To: Board of Directors 

From: John Hartsock, Manager 

Date: November 20, 2019 

Re: City of Lake Oswego Cooks Butte Lease Termination  
 
 
REQUEST: It is hereby requested that the C800 Board of Directors provide staff direction 
concerning the request from the City of Lake Oswego to terminate the Cooks Butte Lease.   
 
ISSUE: C800 received the attached letter dated November 12, 2019 from the City of Lake 
Oswego to terminate our lease for the Cooks Butte communication site. This has significant 
system implications both coverage and financial. We do have an alternative site called Skyland 
that we were working with prior to the City granting us a lease on Cooks Butte.  
 
Cooks Butte is the far superior site. Attached are three coverage projections. The first is with no 
site at Cooks Butte or Skyland, the second with Cooks Butte, and the third with Skyland. Mobile 
coverage would generally be acceptable in all three. Portable on the hip would be poor to 
unacceptable outside with no Cooks Butte of Skyland. With Cooks Butte most of the City would 
have our desired in building coverage. With Skyland a small portion of the City would have in 
building coverage and some outside areas with poor to unacceptable coverage.  
 
It should be noted that with either Cooks Butte or Skyland – more importantly with Skyland – a 
second site is needed in the northern portion of the City. We have attempted to locate at a site on 
Kerr Road and the Lake Oswego High School in that area without being able to obtain a lease. 
 
In soft costs and fees, we have expended approximately $150,000 which will be lost. There will 
be added cost for Microwave and network re-design to accommodate this change. Further we 
will likely need to develop interim solutions for network and Microwave to be able to complete 
the overall system prior to the Skyland site being constructed so as not to significantly delay the 
overall project. We anticipate considerable objection and possibly a LUBA and/or a Court of 
Appeals action to obtain land use on Skyland. 
 
The project team is concerned about system performance and potential liability claims. 
 
FINANCIAL: To be determined 
 
LEGAL: To be determined 
 
RECOMMENDATION:   It is hereby recommended that the C800 Board of Directors provide 
staff direction concerning the request from the City of Lake Oswego to terminate the Cooks 
Butte Lease.   
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